RED WING BRIDGE PROJECT

US 63 River Bridge and Approach Roadways



L
Agenda

- Design Process

- Approach Roadways Design
- River Bridge Design

- Visual Quality

- Staging

- Project Schedule

- Right of Way Update



Design Process

- Preliminary Design/Environmental Review

- Final Design: Approach Roadways
- Minnesota
- Wisconsin

- Final Design: River Bridge

- Letting
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Approach Roadways Design
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Approach Roadways Design

- Box Culvert Replacement



Approach Roadways
Design

- Pedestrian Ramps

- Sidewalk along
Coca-Cola & Bluff St



S
Approach Roadways Design

- Remove Pond

- Use Ditches and
Water Quality

- Manholes instead



River Bridge Design
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River Bridge Design
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River Bridge Final Design
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Visual Quality

- Light Wash
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Visual Quality

- River Bridge Piers
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Visual Quality

- River Bridge overlook and spires (Day)
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Visual Quality

- River Bridge overlook and spires (Evening)
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Visual Quality

- Hwy 61 overpass bridge and retaining walls
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Visual Quality

- Slip ramp bridge
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Visual Quality

- Landscaping
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Visual Quality

- Lighting Overview
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Visual Quality

- Lighting Overview



Visual Quality

- MnDOT Standard Lighting
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Visual Quality

- City of Red Wing Lighting
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Staging - 2017 — Stage 1A

Construction
- Begin construction of River Bridge
- Surcharge the poor soils for Wisconsin embankment
+ Construct temporary bridge over Hwy 61
+ Construct button-hook connection
« Construct Hwy 61 east of the temporary bridge

Traffic
- Hwy 63 traffic remains on existing River Bridge
- One lane traffic each way on Hwy 61
- 825" St closed at River Bridge and traffic detoured
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Staging - 2017 — Stage 1B

Construction
- Begin construction of River Bridge
Surcharge the poor soils for Wisconsin embankment
Construct temporary bridge over Hwy 61
Construct button-hook connection
Construct Hwy 61 east of the temporary bridge

Traffic
- Hwy 63 traffic remains on existing River Bridge
- One lane traffic each way on Hwy 61
- 825t St closed at River Bridge and traffic detoured
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Staging - 2018 — Stage 2

Construction

- Construction of River Bridge

- Construct new bridge over Hwy 61, slip ramp,
slip ramp bridge, 3" Street, and Bluff Street

Hwy 63 traffic remains on existing River Bridge and routed
onto temporary bridge and button-hook connection to new
signalized intersection with Hwy 61

- 825t St closed at River Bridge and traffic detoured

- 31 St closed, traffic allowed thru at Potter St.

Traffic
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Staging - 2019 — Stage 3

Traffic

- Hwy 63 traffic remains on existing River Bridge and routed onto
temporary bridge and button-hook connection to new signalized
intersection with Hwy 61

- Two lane traffic each way on Hwy 61
- 825t St closed at River Bridge and traffic detoured
- 3 St and Bluff St open

Construction
- Construction of River Bridge
- Construct Hwy 63 in Wisconsin
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Staging - 2020 — Stage 4A

Construction

- Construction of River Bridge complete, remove existing
River Bridge

+ Construct Hwy 61 under Hwy 63 bridge

Traffic
- Hwy 63 traffic on new River Bridge
- One lane traffic each way on Hwy 61
- 825" St open at River Bridge
- Slip ramp open
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Staging - 2020 — Stage 4B

Construction

- Construction of River Bridge complete, remove
existing River Bridge
- Construct Hwy 61 under Hwy 63 bridge

Traffic
- Hwy 63 traffic on new River Bridge
+ One lane traffic each way on Hwy 61
- 825t St open at River Bridge
« Slip ramp open
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Staging - 2020 — Stage 5

Construction
- Construction of River Bridge complete, remove
existing River Bridge
+ Construct Hwy 61 under Hwy 63 bridge
- Complete 825" St Ring Road

Traffic
- Hwy 63 traffic on new River Bridge
+ One lane traffic each way on Hwy 61
- 825t St open at River Bridge
« Slip ramp open
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Project Schedule

- Final design initiated: September 2015

- Environmental review complete (FONSI): mid-March
- Right-of-way acquisition: 2016

- Final design complete: November 2016

- Project letting: February 2017

- Construction: 2017-2020
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Right-of-Way Process

- Total Acquisitions (began February 2016)
- Legal descriptions being prepared
- Appraisals nearing completion

- Environmental clearance needed

- Partial Acquisitions/Easement

- Construction limits currently being finalized



Questions/Comments

Chad Hanson, P.E. David Koepp
MnDOT Project Manager WisDOT
507-286-7637 715-836-2078

chad.hanson@state.mn.us david.koepp@dot.wi.gov



mailto:david.koepp@dot.wi.gov
mailto:chad.hanson@state.mn.us

	Structure Bookmarks



